

To Do

#	Tracker	Status	Priority	Subject	Assignee	Room	Updated
New (19)							
34	Task	New	Normal	Installation		Living Room, Office, Guest Bedroom, Server Room, Master Bedroom, Loft, Rear Garden	24/11/2025 08:50
31	Task	New	Normal	Hallway PIR			30/08/2025 18:37
30	Task	New	Normal	Closet Door Contact			30/08/2025 18:36
29	Task	New	Normal	Front Door Contact			30/08/2025 18:36
28	Task	New	Normal	Rear Door Keypad			30/08/2025 18:37
27	Task	New	Normal	Garage Keypad			30/08/2025 18:35
26	Task	New	Normal	Garage Door			30/08/2025 18:34
25	Task	New	Normal	Garage PIR		Garage	30/08/2025 18:34
23	Task	New	Normal	Garage Expander		Garage	30/08/2025 18:35
22	Task	New	Normal	Utility Keypad		Utility	28/08/2025 21:38
21	Task	New	Normal	Toilet		Toilet	28/08/2025 20:56
20	Task	New	Normal	Network Living Room TV			28/08/2025 20:52
19	Task	New	Normal	Network Dinning Room TV			28/08/2025 20:48
18	Task	New	Normal	Master En-Suite			28/08/2025 20:47
17	Task	New	Normal	Walk In Wardrobe			28/08/2025 20:47
16	Task	New	Normal	Guest En-Suite			28/08/2025 20:52
15	Task	New	Normal	Loft Boarding			28/08/2025 20:47
8	Task	New	Normal	Fitted Wardrobe		Guest Bedroom	28/08/2025 19:08
4	Task	New	Low	New Hot Tub			28/08/2025 20:56
In Progress (4)							
14	Task	In Progress	Normal	Front Door Keypad	David Harkins	Hallway, Closet	30/08/2025 18:41
10	Task	In Progress	Normal	Alarm System	David Harkins		16/09/2025 14:31
9	Task	In Progress	Normal	Media Wall		Living Room	23/12/2025 16:58
1	Task	In Progress	Urgent	Air Conditioning		Living Room, Office, Utility, Guest Bedroom, Server Room, Master Bedroom	23/12/2025 16:57